EDF CCB May
Monthly Report

CCRsApproved 51/96 - 5/31/96

CCR No. Originator Log Date Organization Disp Title

96-0311ASUHRSTEDT, T. 05/03/96 MRS C Installation/Upgrade of old M SFC workstati
Notes: Kevin Lange - Task Leader

96-0347BSUHRSTEDT, T. 05/03/96 FOS C MSS Server for FOS EOC
Notes: Kevin Lange - Task Leader

96-0356BBRACKETT, H. 05/10/96 SMO C Additional Modeling Server for Network Sin
Notes: Keith Bryant to work URDB Earth Pagesissues. This CCR supersedes 0356A.

96-0362BCOCKEY, J. 05/21/96 RELB A RelB DSS DBMS Benchmark Prototype acc
Notes: This CCR supersedes 96-0362A

96-0431BMEW, K. 05/09/96 SMO C Shipping of a Dec 7000 machine from NAS/
NRA/CAN Testbed prototypes
Notes: EDS to coordinate shipping and install power. This CCR supersedes 96-0431A.

96-0461-LINVILLE, P. 05/02/96 MRS C Redeployment of EP6 H/W & S/W
Notes: Paula L. - Task Leader

96-0462-RICHARDSON, D. 05/02/96 RELA C Implement CD ROM S/W
Notes: HTSC to implement



CCR No. Originator Log Date
96-0468-FEINSTEIN, E. 05/02/96
Notes: HTSC to implement
96-0469-FEINSTEIN, E. 05/02/96
Notes: HTSC to implement
96-0470-GORSKY, R. 05/02/96
Notes: HTSC to install
96-0471-GORSKY, R. 05/02/96

Notes: Naryan Prasad - Task Leader

96-0472-GORSKY, R. 05/02/96
Notes: Prasad or Rich G. - Task Leader

96-0474-COHEN, B. 05/03/96
Notes: HTSC to install
96-0476-BAGLIONE, C. 05/03/96
Notes: HTSC to implement
96-0477-CODELLA, T. 05/03/96
Notes: HTSC to move
96-0478-EISENSTEIN, J. 05/03/96

Notes: HTSC to help with this
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CCR No. Originator Log Date Organization Disp Title
96-0479-RUCKSTUHL, J. 05/03/96 SMO C Install aWeb Server on Triton
Notes: Web server will be freeware.

96-0480-SUHRSTEDT, T. 05/03/96 MRS C Disk upgrades for X-term Servers
Notes: HTSC to implement

96-0486-SOLOMON, C. 05/06/96 RELA A DCE 1.1 install for ASTER (Japan)

96-0494-WY NNE, D. 05/09/96 SMO C Increase amount of disk space on /home/hdf
Notes: HTSC to implement

96-0495-GORSKY, R. 05/09/96 RELA C Limit access to Casper
Notes: HTSC to implement

96-0497-GORSKY, R. 05/09/96 RELA C Install multithreaded version of sybase Xalit
Notes: Action - Rich G. Follow-up on official version. HTSC will copy the directory.

96-0498-ALABASTRO, M. 05/10/96 RELB C Secure Parrot to be loaned to ORNL for inte
request from ESDIS
Notes: HTSC implement - Mark A. to provide list of S/W to be laded Delete Proposed Solution #2.

96-0502-HATFIELD, R. 05/10/96 RELA C Install Sybase Replication Server on EDF fc
Notes: HTSC & Linwood Moses to implement.

96-0502AHATFIELD, R. 05/21/96 RELA C Install Sybase Replication Server on EDF
Notes: HTSC & Linwood M. to implement for PDPS Database



CCR No. Originator Log Date Organization Disp Title

96-0504-BROWN, C. 05/10/96 RELB Cc Installation of S-Designor
Notes: HTSC to implement

96-0505-BRY ANT, K. 05/10/96 RELB A Grendal Follow-up - from PW2

96-0507-RICHARDSON, D. 05/13/96 RELA C Implement Tape Stacker S/W
Notes: HTSC to implement

96-0516-ROTH, G. 05/15/96 MRS C Performance testing of the new version of Al
Notes: Linwood M. to reconfigure.

96-0516AROTH, G. 05/29/96 MRS C Performance testing of the new version of A
Notes. Rodney F. to do installation w/assistance from Linwood Moses. This CCR supersedes 96-0516.

96-0517-HARBISON, C. 05/15/96 RELB C Need two Tivoli licenses for RelB MSS dev
Notes: Install Tivoli v. 2.5 - HTSC to install.

96-0525-HARTMAN, K. 05/20/96 M&O C Need for Port Numbers
Notes: Alfred O. - to prepare port list. Rel A & Rel B must send out notices to their developers.

96-0526-HARTMAN, K. 05/20/96 M&O A Install Intrepid a capital Sparc 10

96-0527-COHEN, B. 05/20/96 RELA C Install HP OpenView, version 4.0, on msse4
Notes: HTSC to install

96-0527ACOHEN, B. 05/30/96 RELA A Install HP OpenView, version 4.0, on mssed!



CCR No. Originator Log Date Organization Disp Title
96-0529-HWANG, V. 05/20/96 RELB C Install afilein aprivate, controlled director

Notes: HTSC - Michelle K. to do installation, " Chimera" or any machine in common area.

96-0533-BROWN, C. 05/22/96 MRS C Install five copies of S-Designor
Notes: HTSC to install

96-0534-MEW, K. 05/22/96 SMO C Procuring COTS for hosting Edmond Mesrok

Notes: Support requirements to follow. NRA/CAN

96-0537-BROWN, C. 05/23/96 RELB A Install J210in EP

96-0543-O'NEIL, D. 05/28/96 RELB C Set-up two X-Termsin room 2062 to suppor
Review

Notes: Based on availability of 2 X-Terms, and room 2062. Check w/Michelle K. for status of X-Terms

96-0549-GORSKY, R. 05/29/96 RELA A AMASS 4.5.1_1 Upgrade

96-0550-GORSKY, R. 05/29/96 RELA C Upgrade slimer and cyclops to the RelA dex
Notes: HTSC will assist with thisupgrade. List of patches to be provided.

96-0555-COLUCCI, J. 05/29/96 SO C OEP implementation
Notes: Task leader to be assigned.

96-0558-BLACKETTE, J. 05/30/96 MRS C Glance Plus and SQL Monitor Ver. 11 Instal
Notes: No Sybase 11, Glace plusis ok if we have a license.

96-0564-RICHARDSON, D. 05/31/96 RELA A Additional user account for implementation



CCR No. Originator Log Date Organization Disp Title

96-0567-SMITH, D. 05/31/96 FOS A Upgrade all FOS machines to clearcase 2.1

EDF CCB ITEMSCLOSED
May Monthly Report

Close
CCR No. Originator Date Title
95-0921-ONEILL, D. 05/15/96 Transition of Science Processor 2 from 1r1 Psudo Production |
95-0958-WINSTON, E. 05/03/96 Installation of a new DCE Cell
96-0034-CORDREY, G. 05/15/96 Need SGI-XL to replace Calvin for dataserver Release A dev
96-0112-SUHRSTEDT, T. 05/15/96 Installation of Purify and PureCoverage in the EDF and Mini_
96-0114-SUHRSTED, T. 05/15/96 Relocate Compilers from old Toolkit machines
96-0122-COHEN, B. 05/15/96 Install DDTS on min-DAAC Sun Sparc platform
96-0184-FORTLAGE, B. 05/15/96 Extension of HiPPI Technology Evaluation in the EDF
96-0193-FORTLAGE, B. 05/15/96 Temporary EP6 Test Participation by EOSDIS ATM WAN Pr
96-0200-FORMAN, G. 05/15/96 MSS Rel A Development Environment
96-0252-SCHUSTER, A. 05/15/96 Install of XRP-11 (Sun variant) for MSS
96-0253-FLOYD, B. 05/15/96 Installation of ClearCase DDTS Integration scripts on a MSS
96-0283-SCHUSTER, A. 05/15/96 Sun workstation Monitor and Network Access for HTG On-sit

96-0300ASYDNEY, J. 05/15/96 Relocation of workstation "tajmahal" from 2023k to 2073D



Close

CCR No. Originator Date Title

96-0348-GORSKY, R. 05/15/96 CSS Digital UNIX 3.5 installed to support FOS
96-0358-MEW, K. 05/01/96 ET3 Testbed Support

96-0383-PULKKINEN, J. 05/15/96 Ingest needs access to Netscape Commerce Server
96-0396-COHEN, B. 05/15/96 Provide Kumar Chunduru an account on the cmelsun workste
96-0397-COHEN, B. 05/15/96 Install DDTS and DDTS Integration S/W pkgs. on msse3sun i
96-0427-FORTLAGE, B. 05/15/96 Network Connection for ESDIS Networks Review's Prototypir
96-0538-KUNTZ, J. 05/28/96 Install Altair on Astro

EDF CCB ITEMS DISAPPROVED
May Monthly Report

CCR No. Originator Log Date Organization Disp Title

96-0467-NAKAMURA, E. 05/02/96 RELB R Move Pentium PC and Xterm from 3014F tc
Notes: Not Required

96-0508-BREWER, P. 05/13/96 FOS R Capturing Command Uplink and Telemetry
Notes: Disapproved Priorities Board 5/29 examination and validation
96-0514-JALLETA, E. 05/15/96 MRS R Network Accessto GSFC DAAC from ECS

Notes: Need to look at overall issue & submit new CCR.



EDF CCB Items Withdrawn May Monthly Report

CCR No. Originator Log Date Organization Disp Title

96-0463-RICHARDSON, D.  05/02/96 RELA W Move X-Term from 2064 to 2971H
Notes: No longer a need.

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn



